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A40 Route Strategy 

Role/function of A40 as a principal route 

1. The A40 is an important through route linking Gloucestershire and South Wales 

with London via M40.  It is also critical in linking West Oxfordshire - particularly 

Witney and Carterton - to the Knowledge Spine through connections to the A44 

and A34. 

A40 route within Oxfordshire 

2. Witney and Carterton are the two largest towns in West Oxfordshire. They have 

both seen considerable growth over the last 30 years and this is expected to 

continue in the future.  The A40 forms the main route between both of these 

towns and Oxford; this is used by most of the bus routes as well as general 

traffic. Neither Witney nor Carterton have a direct rail connection; their nearest 

stations are at Hanborough or Oxford. 

3. The A40 is a single carriageway Primary Route.  It carries a daily flow of between 

23,000 and 30,000 vehicles per day - well above the road's link capacity.  This is 

exacerbated by junction capacity issues at Eynsham/Cassington and Wolvercote.  

This results in congestion on the route for much of the day, including at 

weekends. During school term times the average journey speed on the A40 

between Cassington and Wolvercote in the morning peak is 17 mph, while on the 

worst days it can be as low as 10 mph. 

4. The current bus services have achieved a notable success in attracting people 

who are travelling from Witney and Carterton to Oxford city centre, but there is 

still considerable scope for increasing bus use in journeys to the rest of the city. 

Growth Context - Oxfordshire growth, West Oxfordshire Local Plan, Oxford City 

5. The A40 strategies are being developed alongside the emerging West 

Oxfordshire Local Plan. Growth proposals from the WODC Pre-submission Draft 

Local Plan 2011-2031 (March 2015) comprise provision of at least 10,500 homes 

between 2011 and 2031. The majority of new homes will be provided in the 

Witney, Carterton and Chipping Norton sub-areas. 

6. The proposed indicative distribution of housing is as follows: 

West Oxfordshire sub-area Proposed number of dwellings 
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Witney sub-area 3,700 

Carterton sub-area 2,600 

Chipping Norton sub-area 1,800 

Eynsham – Woodstock sub-area 1,600 

Burford – Charlbury sub area 800 

7. Following the Examination in Public (EiP) of West Oxfordshire’s Local Plan in 

2015 the District are considering options to increasing the level of housing 

growth, as recommended by the Inspector. These proposals will be considered 

within the context of transport schemes for the A40. 

8. Following the publication of the Oxfordshire Strategic Housing Market 

Assessment (SHMA), which identified a need for 28,000 new homes for Oxford 

within the period 2011-31, the Oxfordshire councils have agreed a working 

assumption of 15,000 homes as the scale of Oxford’s unmet need to be planned 

outside the city. This will need to be taken into account in emerging and future 

Local Plans, and from a transport perspective, is likely to place further travel 

demands on the A40 and north Oxford junctions in particular. 

Strategies 

9. These strategies focus on the stretch of the A40 to the west of Oxford running 

between Carterton and Wolvercote. For many users of the A40 this section forms 

just part of their journey, nonetheless the part where they experience significant 

delay. 

10.Two strategies are outlined below for the A40. The first, A40 Science Transit 2, 

will deliver a package of schemes providing short term relief to the A40 by 2021. 

These improvements are unlikely to wholly resolve the current capacity issues on 

A40 let alone deal with the impact of future developments in West Oxfordshire 

and Oxford city. Therefore a long term strategy for improving the A40 is currently 

being developed. 

A40 Science Transit 2 Scheme – Short Term Strategy 

11. In the short term we have been provisionally awarded £35 million from the 

Government's Local Growth Fund for public transport improvements in the A40 

corridor for delivery between 2019 and 2021. 

12.The purpose of this proposal is to provide a congestion free route into Oxford 

from the west for public transport.  In turn this provision, and associated 

improvements in public transport service provision, will encourage a transfer of 
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trips from private transport to bus thereby reducing overall congestion levels on 

the A40 for all vehicles. Together these measures will prevent or reduce 

congestion and pollution increasing on the A40 travelling alongside Oxford 

Meadows. 

13. In developing the strategy the proposed scheme package comprises: 

POLICY A40 - We will improve access between towns in West Oxfordshire, 
and Oxford, including the new employment site at Oxford’s ‘Northern 
Gateway’ by utilising the Local Growth Fund to deliver public transport 
improvements in the A40 corridor. 

The proposed scheme includes: 

• An eastbound bus lane between Eynsham roundabout and the Duke’s Cut, 
Wolvercote; 

• Westbound bus priority on the approaches to Cassington traffic signals 
and Eynsham roundabout; 

• A Park and Ride car park on the A40 corridor at a location to be determined 
through the county council’s Park & Ride study, due to be published in spring 
2016; 

• Junction improvements along the A40 corridor between Witney bypass 
and Eynsham roundabout, including bus priority on the approach to Swinford 
Tollbridge; 

In implementing this scheme the current Witney to Oxford cycle route will be 
retained and will be developed into a part of the Oxfordshire Cycle Premium Route 
network. 

Alignment with other A40 and rail schemes 

14.The County Council has secured City Deal funding to improve Wolvercote 

roundabout and Cutteslowe roundabouts in north Oxford (to be completed winter 

2016). Some funding has also been secured for a new link road between the A40 

and A44, which will provide improved access from west Oxfordshire to the A44 & 

A34, avoiding Wolvercote roundabout. Planning and design work is being 

progressed before consultation and a future planning application is submitted. 

Further funding will also need to be secured. 

15.Development at Northern Gateway will require major transport infrastructure 

improvements, including improvements to the A40, A44 and Peartree 

interchange.  These proposals will need to fit with the A40 strategy and help to 

deliver it. 
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16. In addition to these schemes for the A40 corridor, we will seek the completion of 

the Cotswold Line redoubling and the development of Hanborough station into a 

local interchange and Park & Rail facility, with additional platform and parking. 
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Table 1: A40 Science Transit 2: Project Delivery Timetable & Procurement Plan 

Activity Start Date Finish Date Milestone/decision 
point & scheduled 
technical gateways 

Feasibility & Preliminary 
Design 

01/10/15 31/06/16 Approval of stage 1 
Business Case 

Land Acquisition 01/09/16 30/09/17 

Detailed Design 01/09/16 30/09/17 

WebTAG assessment 01/09/16 31/08/17 DfT Business Case 

Planning Application 01/10/17 30/04/17 If required 

DfT Funding Approval 01/09/17 31/12/17 

Procurement 01/01/18 30/03/18 Approval of stage 2 
Business Case 

Construction 01/09/18 31/09/20 

Extract from Initial Business Case (Stage 0b Commit to Investigate), 2015 
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Figure 1: A40 Science Transit 2 Map 

Investing in the A40 - Long Term Strategy 

17. In July 2015, Oxfordshire County Council’s Cabinet agreed the A40 Science 

Transit 2 Scheme a major infrastructure project for public transport 

improvements to be made along the A40 from Eynsham to Wolvercote.  This was 

largely funded through the Local Growth Fund in order to provide congestion 

relief in the short to medium term. This £40m project, in addition to the other 

investments across the length of the A40 corridor, set the stage for a much larger 

undertaking to tackle congestion in the long term. 

18.Oxfordshire County Council is committed to finding a long-term strategy to tackle 
current and projected congestion on the A40. 

19. In developing a long term strategy for improving the A40 the following objectives 

have been identified: 

• Improve travel times and journey reliability along the A40 corridor, particularly 
between Witney and Oxford, 

• Stimulate economic growth, in line with the Oxfordshire Strategic Economic 
Plan, 
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• Improve safety and reduce environmental impacts such as air pollution and 
noise along the A40 corridor. 

20.The long term strategy for the A40 takes a combination approach which includes 
both increased road capacity as well as improvements to the public transport 
offer. The Council has committed to investigate in detail a combined scheme for 
further feasibility comprising a package of measures: 

i) a dual-carriageway from Witney to a park and ride at Eynsham 

ii) bus lanes in both directions along the A40 from a park and ride at 
Eynsham to the Duke’s Cut canal bridge approaching Wolvercote 
roundabout 

iii) provision of high quality cycleways along the length of the route. 

Figure 2: Investing in the A40 corridor long term strategy 
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